Next Steps Flow Chart

POLL RESULTS

Council will consider the results of this non-binding poll during their discussions on whether to proceed with a system design, which will provide a Class A estimate (within 10% of the actual cost of construction).

COUNCIL PROCEEDS
Test wells are drilled in Middle River to determine quantity, flow rate and quality of groundwater. Water is taken from the ground, not the river itself. At Spectacle Lake (surface water location), additional quality and flow rate tests are taken. Based on the data collected, a water source is chosen and a system is designed.

COUNCIL DOES NOT PROCEED

FUNDING APPLICATIONS
The Municipality uses the Class A estimate to apply for federal and provincial funding. Funding applications will be phased over the construction period to maximize grant amounts. The first application will be for a treatment plant and a portion of the distribution system.

FUNDING DENIED

FUNDING APPROVED

TENDERS AND UARB APPLICATION
Once funding is secured, the Municipality will tender for construction. Once the tender is awarded, utility usage rates will be determined and submitted to the Utility and Review Board for approval. A by-law for local improvement charges will be developed at this time.

TENDER COSTS TOO HIGH

CONSTRUCTION
Proposed phasing over approximately five years based on the five zones.

PROJECT COMPLETE

PROJECT TERMINATED OR DEFERRED, OR OTHER OPTIONS CONSIDERED